

BILL NO. S-79-07-18

SPECIAL ORDINANCE NO. S-

127-79

AN ORDINANCE approving Change Order No. 1,
Street Light Improvement Resolution No.
134-78 in connection with Victoria Park
Addition Ornamental Street Lighting Project.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE,
INDIANA:

SECTION 1. That Change Order No. 1, Street Light Improvement
Resolution No. 134-78, to T & F Construction Corporation, in connection with
Victoria Park Addition Ornamental Street Lighting Project, for:

the addition of one more street light installation
in order to avoid utility conflicts for proper instal-
lation and location of street light underground
conductor,

in the amount of \$236.30, as set out in the specifications, is hereby
in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect
from and after its passage and approval by the Mayor.


Councilman

APPROVED AS TO
FORM & LEGALITY


.....
William N. Salin, City Attorney

Read the first time in full and on motion by Burns, seconded by

Hinga, and duly adopted, read the second time by title and referred to the Committee on City of Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 7-10-79

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Burns, seconded by V. Schmidt, and duly adopted, placed on its passage.
PASSED (~~LOST~~) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-VIT:
TOTAL VOTES	<u>9</u>	<u>0</u>	_____	_____	_____
BURNS	<u>X</u>	_____	_____	_____	_____
HINGA	<u>X</u>	_____	_____	_____	_____
HUNTER	<u>X</u>	_____	_____	_____	_____
MOSES	<u>X</u>	_____	_____	_____	_____
NUCKOLS	<u>X</u>	_____	_____	_____	_____
SCHMIDT, D.	<u>X</u>	_____	_____	_____	_____
SCHMIDT, V.	<u>X</u>	_____	_____	_____	_____
STIER	<u>X</u>	_____	_____	_____	_____
TALARICO	<u>X</u>	_____	_____	_____	_____

DATE: 7-24-79

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 2-129-79 on the 24th day of July, 1979.
ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

Winfred C. Waco JR.
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 25th day of July, 1979, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 31st day of July, 1979 at the hour of 3 o'clock P. M., E.S.T.

Robert E. Armstrong
MAYOR

Bill No. S-79-07-18

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance
approving Change Order No. 1, Street Light Improvement Resolution
No. 134-78 in connection with Victoria Park Addition Ornamental
Street Lighting Project

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance 88 PASS.

PAUL M. BURNS - CHAIRMAN

SAMUEL J. TALARICO - VICE CHAIRMAN

VIVIAN G. SCHMIDT

DONALD J. SCHMIDT

JAMES S. STIER

7-24-79 CONCURRED IN

DATE 7-24-79 CHARLES W. WESTERMAN, CITY CLERK

CHANGE ORDER

67-203412 6/25/79

Change Order No. #1
 Project No. _____
 Name of Project Victoria Park Addition

Resolution No. 134-78
 Board Order No. 22-77
 Date 6/11/79

To: T & F Construction Corporation
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Material		Decrease	Increase
1	1 ea.	Install 16' blk. Aluminum Embedded Pole	\$60.00	-	\$60.00
2	1 ea.	Install TC 100R Luminaire and Lamp	\$30.00	-	\$30.00
3	26.6L.F.	Bore or push 1 1/2" p.v.c. tubing under streets, drives, trees, etc...	\$ 5.50	-	\$146.30
Total Decrease					
Total Increase					\$236.30
Net (Decrease) (Increase) Contract Price					\$236.30

The sum of \$236.30 is hereby (added to) (~~deducted from~~) the total contract price, and the final contract price shall be adjusted as follows:

Original Contract Price	\$ 14,069.80
Current Contract Price Adjusted by Previous Change Order	\$ 0.00
New Contract Price Including this Change Order	\$ 14,306.10

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be June 8, 1979. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Carl E. Meal (Chief Engineer) Date 6-11-79

Accepted by: Harvey K. O'Brien, Jr. (Contractor) Date 6-20-79

Approved by: G. Howard C. B. Jr. (City Engineer) Date: 6/20/79

Approved by: Henry P. Winkenberg (Owner) Date _____

Steve H. Parnell

May G. Scott

Attested by: Russula Miller Date 6/25/79

Change Order No. #1
Resolution No. 134-78
Board Order No. 22-77

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: To avoid utility conflicts for the proper installation and location of our underground conductor.

2. Will proposed change alter size of the project? Yes X No

If yes, explain: It will increase the project by one (1) additional street light installation.

3. Affect on operation and maintenance cost of this project: Increase energy
by 100 watts or total increase of 400 KWH per year.

Ralph C. Fortin

Engineer

4534
TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 1 - ST. LIGHT RES. NO. 134-78 - VICTORIA PK

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, VICTORIA PARK ADDITION ORNAMENTAL STREET LIGHTING

PROJECT, STREET LIGHT IMPROVEMENT RESOLUTION NO. 134-78, T & F CONSTRUCTION CORPORATION,

CONTRACTOR FOR PROJECT. THIS INVOLVES THE ADDITION OF ONE MORE STREET LIGHT INSTALLATION

IN ORDER TO AVOID UTILITY CONFLICTS FOR PROPER INSTALLATION AND LOCATION OF STREET LIGHT

UNDERGROUND CONDUCTOR.

(CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT PRICE INCLUDING THIS CHANGE ORDER \$14,306.10

EFFECT OF PASSAGE AVOID UTILITY CONFLICT

EFFECT OF NON-PASSAGE LOCATION OF UNDERGROUND CONDUCTOR MIGHT CONFLICT WITH ANOTHER UTILITY AT
SAME LOCATION

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$236.30 FROM PROPERTY OWNERS THROUGH
BARRETT BONDING

ASSIGNED TO COMMITTEE _____